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CCR No. 98-0610 Logged Date May 13,98 | Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class I

Title (description)
Generate RTM Baseline 05/19/1998

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

- RTM Home page Reports

RTM Change Start New Baseline

Problem
The RTM Home page and RTM database will be impacted due to the addition/modification of IRD, RBR and L4 requirements

Proposed Solution
The attached list of CCRs modifies RTM database requiring generation of

A new snapshot of RTM database as of 05/19/1998
A new set of reports for ECS Requirements Home Page as of 05/19/1998

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ESO |:| FOS |:| M&O |:|
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO Subconts |:|
Other
Cost: None Small [ ] Medium [ ] Large [ |
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Hao Nguyen (signed) Hao Nguyen 5/15/98
Signature Date
Office SMO Office Manager (signed) Frazad Davarya 5/15/98
Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|

CCB Chairperson  (signed) Joe Guzek 5/18/98

Signature Date
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